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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 695 Date: 17-Oct-2012 Wednesday

Approved Date:

Shift Hours: 12:00 am 09:30 am Break: 00:30 Over Time: 01:00

Const Calendar Day: 135

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Clear

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Surveyed points on the SAS and Skyway to establish the position of the bridges in relation to one
another, specifically concentrating on the horizontal and vertical alignment to enable the Hinge A pipe
beams through the SAS sleeves. The total station and automatic level were used for this survey with the
assistance of Bob Brignano.

The survey was done under uniform ambient conditions starting late last night at 11:45pm until 4:45am.
Per weather.com the official time of sunset on October 16th was 6:30pm and the time of sunrise today was
at 7:21am. The ambient temperature during the survey was 62F under clear skies. The steel temperature
range was measured at 58F to 55F on the E-Line Skyway steel tub section. The wind speed was measured
from the west southwest direction at 1mph with a barometric pressure of 29.91"Hg. A total of 34 points
were shot on the SAS and Skyway bridge decks to determine the alignment between the two structures.

- Began to process the surveying data for todays measurements taken with the assistance of the District 4
surveyors.
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